

Schedule for completing maps and delivering them to the Secretary of State

The Outreach and Communications teams will be sharing a general schedule with daily updates to let the public know what we are working on.

INTRODUCTION

The Final Maps Planning Subcommittee was tasked with developing a plan following the public comment period of the official draft maps and to develop a schedule for line drawing that effectively plans our line drawing and staffing needs, and to communicate clearly when we will discuss refinements of the different regions and maps. This plan establishes a daily agenda from November 30 through the certification and delivery of the final maps to the Secretary of State. We acknowledge that at times we might work more quickly in some areas and at other times we will need more time, and therefore this is a working document and the commission, staff and the public should be prepared to pivot accordingly.

Detailed approach by Region

A hybrid approach for line drawing will be used:

- At the beginning of each day, the Commission will review the area of focus for that day and discuss concerns and proposed changes in open session
- Live line drawing will be used to explore/implement as many of the proposed changes as possible in a given day
- Any remaining and/or highly complex changes will be given as specific direction to the Line Drawing Team to work on, off-line, the following day
 - The working draft maps that are being developed off-line will be uploaded to the [Map Viewer](#) by 8:00 am the day they will be discussed. This will enable commissioners time to review the working drafts prior to the meeting that day, starting at either 11am or 1pm.
 - Uploads to the Map Viewer will include clear language that indicates that these new maps are working drafts, not final maps
 - PDF, PNG, and shape files will be generated only after each plan is complete (typically at the end of the week).
- The Commission will alternate between working on Southern California and Northern California

Assembly, to provide the line drawers time to do any necessary work.

We propose to replicate this regional approach for our review and refinements of the Congressional map (12/7-12/13), and the Senate (12/14-17), and Board of Equalization (12/17).

Public Comment

Public comment should be taken daily in the last half hour of the meeting with lines closing at the end of the meeting. Callers will be given 2 minute to share their comments.

Assembly

Region	Date(s)
-Southeast LA, OC, SD	11/30
-North State, Sacramento, Bay Area -SoCal Line Drawing Team will be working off-line to implement direction from 11/30	12/1
-Review and complete SE LA, OC, SD. Revert if needed -LA, OC, IE interface, rest of IE -NorCal Line Drawing Team will be working off-line to implement direction from 12/1	12/2
-Review and Complete North State, Sacramento, Bay Area. Revert if needed -Central Coast and Central CA -SoCal team implementing direction from 12/2	12/3
-Review and Complete LA, OC, IE -Complete West and North LA. -Review and complete Central Coast and Central CA -Resolve any interface issues -Number Districts	12/4
-Finalize Assembly maps (if needed)	12/6

12/5 - off day

House of Representatives

Region	Date(s)
-Southeast LA, OC, SD	12/7
-North State, Sacramento, Bay Area -SoCal Line Drawing Team will be working off-line to implement direction from 12/7	12/8
-Review and complete SE LA, OC, SD. Revert if needed -LA, OC, IE interface, rest of IE	12/9

-NorCal Line Drawing Team will be working off-line to implement direction from 12/8	
-Review and Complete North State, Sacramento, Bay Area. Revert if needed -Central Coast and Central CA -SoCal team implementing direction from 12/3	12/10
-Review and Complete LA, OC, IE -Complete West and North LA. -Review and complete Central Coast and Central CA -Resolve any interface issues -Equalize to the population target as much as possible. Give direction to the Line Drawing Team to continue off-line if needed -Number Districts	12/11
Finalize House if needed	12/13

12/12 - off day

Senate

Region	Date(s)
-LA, OC, SD, IE	12/14
-North State, Sacramento, Bay Area, Central Coast, Central Valley -SoCal Line Drawing Team will be working off-line to implement direction from 12/14	12/15
-Review and complete LA, OC, SD, IE. -NorCal Line Drawing Team will be working off-line to implement direction from 12/15	12/16
-Review and Complete North State, Sacramento, Bay Area, Central Coast, Central Valley -Resolve any interface issues	12/17

BOE

Region	Date(s)
All Districts	12/17

Review and Approve Maps

Review Senate, Assembly and BOE maps, make any final changes and number Senate map based on deferral.	12/18
Finalize House and complete any necessary final population adjustments.	12/19
Approve Final Maps. One motion to approve all four maps, each commissioner has two minutes to make a statement, take public comment (one minute), vote when comments are completed. Expect to release PNG, shapefiles, equivalency files, and district statistic tables. The Map Viewer will also be updated. PDFs will be released within a few days.	12/20
(If necessary - finalize and approve maps)	12/21
(If necessary - finalize and approve maps)	12/22

Final wrap-up

Meet to review and provide feedback on the draft report.	12/23
Approve report and certify maps to the Secretary of State. (meet in the afternoon of the 26th, make one motion, take public comment as long as people call (one minute), vote when comments are completed.	12/26
Deliver report and maps to the Secretary of State	12/27