

Preliminary Workplan – Commission Amendments

Phase I – Input – January thru mid-February

- One to four public input meetings
- Meetings with Legislative Staff
- Meetings with Interested, Organized Groups

Phase II – Negotiations – February and March

- Public requests
- Legislative requests
- Liaison between the four Legislative caucuses/commission staff/commission
- Commission Response

Phase III – Drafting – March and April

- Commission and commission legal staff
- Legislative staff review
- Legislative Counsel review
- Amendments
- Completed Bill
- Commission Vote by special majority.

Phase IV – Administrative and Legislative Review – April and May

- Assembly, Senate, and Gubernatorial Reviews
- Committee and Commission Process
 - The statutory requirement requires a 2/3rds vote by the commission to confirm a change.
 - Agendize every day during this time for votes, if necessary.
 - Tele-conference the votes.

Phase V – Legislative Vote – May and June

- Assembly 2/3rd vote. If passed,
- Senate 2/3rd vote, If passed,

Phase VI – Governors Approval or Veto