

## Primary Milestone Dates

The phase of redistricting that requires census data manipulation leading to the final Commission maps is a four and one-half month process. There are key, mandatory dates:

- The required public display of the draft maps.
- The end of the 14 day public review period of the publically displayed maps during which the Commission cannot make any changes to the maps.
- The required delivery date for the maps and reports to the Secretary of State. The first Commission delivered paper copies of the maps and reports to the Secretary and included a flash drive with the maps and reports on it. They also provided a flash drive to the President Pro Tempore of the Senate, the Senate Minority Leader, the Speaker of the Assembly, the Assembly Minority Leader, the Secretary of the Senate, the Chief Clerk of the Assembly, and the California State Auditor.

| <b>Milestone Dates for the Usual Process</b>  | <b>Milestone Dates granted by the CA Supreme Court</b>  |
|---|---|
| <b>April 1, 2021 – Census PL provided.</b> Three months until public display of the maps are required.  | <b>July 31, 2021 – Census PL provided.</b> Three months until public display of the maps are required.  |
| Public hearings utilizing the PL data and information obtained from the public including the information from the public meetings prior to the PL data. 91 calendar days to the public display of the maps. | Public hearings utilizing the PL data and information obtained from the public including the information from the public meetings prior to the PL data. 92 calendar days to the public display of the maps. |
| <b>Thursday, July 1, 2021 – Required public display of draft maps.</b>  | <b>Monday, November 1, 2021 – Required public display of draft maps.</b>  |
| <b>Wednesday, July 14, 2021 – End of the required 14 day public review period.</b>  | <b>Sunday, November 14, 2021 – End of the required 14 day public review period.</b>   |
| 32 calendar days for final refinements and development of the required reports.   | 31 calendar days for final refinements and development of the required reports.   |
| <b>Sunday, August 15, 2021 – Maps and Reports to the Secretary of State. (Either a special arrangement must be made for delivery or the due date is Friday, August 13, 2021.)</b>                           | <b>Wednesday, December 15, 2021 – Maps and Reports to the Secretary of State.</b>   |