Estimated Grants Timeline*

Option I (3rd party) RFA timeline	Jan 25 - Feb 18 Draft & Finalize Grant Solicitation (includes CRC legal review)										
		Jan 26 - 28		Feb 8- 9		Feb 19 - March 1	March 2 - 5	March 8-9	March 10- 17	March 17 - March 30	March 30 - April 13
		Commission to					Grant review &	Commission	Grant agreement signed		
		Discuss Grant		Commission Votes			prepare	approval of	and entered into state		
		Structure		on Grant Structure		Post/Distribute the solicitation	recommendation	awardee	system	Release of Funds	Extended timeframe for release of funds

	Ji	n 25 - Feb 18							
	Draft & Finalize Grant Solicitation (includes CRC legal review)								
Option II (in-house) RFA Timeline	Jan 26-28	Jan 26-28 Feb 8- 9		Feb 19 - March 12	March 13-26	March 29 -	March 30 - April 13	April 14 - May 12	May 13- 27
	Commission to					Commission			
	Discuss Grant		Commission Votes			approval of	Grant agreements signed and entered		
	Structure		on Grant Structure	Post/Distribute the solicitation	Grant review & prepare recommendations	grant awardees	into state system	Release of Funds	Extended timeframe for release of funds

^{*}Dates are estimated and are subject to change