

## Timeline Scenarios

Census Data	Legacy	Legacy	PL94
If Census data released on...	15-Aug	31-Aug	30-Sep
“Additional Federal Delay” is...	15 days	31 days	61 days
Then...			
SWDB receives data	15-Aug	31-Aug	30-Sep
SWDB reformats data	16 Aug – 29 Aug	1 Sept -14 Sept	n/a
SWDB reallocates	30 Aug – 28 Sept	15 Sept – 14 Oct	1 Oct – 30 Oct
SWDB forwards data to CCRC	28-Sep	14-Oct	30-Oct
CCRC prepares first preliminary maps	By 16 November	By 2 December	By 1 January
Maps on hold for public review	Through 30 Nov	Through 16 Dec	Through 15 Jan
CCRC prepares final maps	By 26 December	By 11 January	By 10 February
Maps on hold for public review	Through 29 Dec	Through 14 Jan	Through 13 Feb
CCRC finalizes report	By 30 December	By 15 January	By 14 February
CCRC approves maps and report and submits to Secretary of State	30-Dec	15-Jan	14-Feb

Submitted by the GANTT Chart Subcommittee  
for the meeting beginning April 12, 2021