

DRAFT

Schedule for completing maps and delivering them to the Secretary of State

The Outreach and Communications teams will be sharing general schedule updates to let the public know what we are working on.

Assembly

Region	Date(s)
-Southeast LA, OC, SD	11/30
-North State, Sacramento, Bay Area	12/1
-Review and complete SE LA, OC, SD. Revert if needed -LA, OC, IE interface, rest of IE	12/2
-Review and Complete North State, Sacramento, Bay Area. Revert if needed -Central Coast and Central CA	12/3
-Review and Complete LA, OC, IE -Complete West and North LA. -Review and complete Central Coast and Central CA -Number Districts	12/4
-Conclude Assembly maps (if needed)	12/6

12/5 - off day

House of Representatives

DRAFT

Region	Date(s)
-Southeast LA, OC, SD	12/7
-North State, Sacramento, Bay Area	12/8
-Review and complete SE, LA, OC, SD. Revert if needed -LA, OC, IE interface, rest of IE	12/9
-Review and Complete North State, Sacramento, Bay Area. Revert if needed -Central Coast and Central CA	12/10
-Review and Complete LA, OC, IE -Complete West and North LA. -Review and complete Central Coast and Central CA -Number Districts	12/11
Finalize House if needed	12/13

12/12 - off day

Senate

Region	Date(s)
-LA, OC, SD, IE	12/14
-North State, Sacramento, Bay Area, Central Coast, Central Valley	12/15
-Review and complete LA, OC, SD, IE.	12/16
-Review and Complete North State, Sacramento, Bay Area, Central Coast, Central Valley	12/17

BOE

DRAFT

Region	Date(s)
All Districts	12/17

Review and Approve Maps

Review Senate, Assembly and BOE maps, make any final changes and number Senate map based on deferral.	12/18
Finalize House and complete any necessary final population adjustments.	12/19
Approve Final Maps.	12/20
(If necessary - finalize and approve maps)	12/21
(If necessary - finalize and approve maps)	12/22

Final wrap-up

Meet to review and provide feedback on the draft report.	12/23
Approve report and certify maps to the Secretary of State.	12/26
Deliver report and maps to the Secretary of State	12/27