

Sun	Mon	Tue	Wed	Thu	Fri	Sat
26	27	28	29	30	1	2
3	Full CRC Visualizations			9:30am - Full CRC	8	9
10	Columbus Day Indigenous Peoples'	12	Full CRC Visualizations			16
17	18	19	1pm - Full CRC	Public District Map Input Meetings		
24	25	26	1pm - Full CRC	Full CRC Visualizations		
31	1	2	Full CRC Visualizations			6
Halloween	First Day of	Election Day				

Sun	Mon	Tue	Wed	Thu	Fri	Sat
31 Halloween	1 First Day of	2 Election Day	3 Full CRC Visualizations	4	5	6
7 Daylight Saving	8 Full CRC -working towards Draft Maps	9	10	11 Veterans Day	12 Draft Maps 9:30am - Full CRC	13
14	15 Public Input Meetings	16	17	18	19	20
21	22 Public Input Meetings	23	24	25 Thanksgiving Day	26 Native American	27
28	29 Review Public Input & give line drawing direction by plan	30	1	2	3 Line drawers create visualizations	4

Sun	Mon	Tue	Wed	Thu	Fri	Sat
28	29	30	1	2	3	4
	Review Public Input & give line drawing direction by plan			Line drawers create visualizations		
5	6	7	8	9	10	11
Line drawers create	Review Visualizations by Plan & give Directions		Line Drawers Incorporate directions		Live Line Drawing	
12	13	14	15	16	17	18
Live Line Drawing until Maps go final						
19	20	21	22	23	24	25
Live Line Drawing	Finish Report			Certify Final Maps &		Christmas Day
Senate Deferral	Declare Maps Final		Legal Deadline to		Christmas Eve	
					Day off for	
26	27	28	29	30	31	1
	Legal Deadline for				Day off for New	New Year's Day
					New Year's Eve	