Draft Schedule for Public Input Design Committee Discussion 2021

Not an officially approved CRC schedule 2Q 3Q 4Q
April | May June July | AugustSeptemberOctoberlovembgDecember
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| Collect Communities of Interestinput

Develop Col Input Plan 1/2/21 3/31/21

Organize Col Input Sessions 4/1/21 5/31/21

Host Col Input Sessions 6/1/21 9/30/21

Organize Col Input Session Inputs 6/1/21 9/30/21

Analyze Col Input Session Inputs 6/1/21 9/30/21

Census Data \ \ \ \

Legacy Data Release 8/15/21 8/15/21 \ \77

Statewide Database Builds Redistricting Database 8/15/21 9/30/21 1

Commission Receives Redistricting Database 10/1/21 10/1/21

Map Drawing

Hold Map-Drawing Sessions 10/1/21 11/15/21

Develop VRA Districts 10/1/21 10/30/21 ||

Develop full draft maps 10/1/21 11/15/21

Release Draft Maps 11/15/21 11/15/21

Draft Reports 11/15/21 11/31/21

Revise draft maps 12/1/21 1/15/21 R

Finalize Reports 12/16/21 12/31/21

Review Final Maps 12/21/21 12/28/21

Approve & Deliver Final Maps 12/29/21 12/31/21 ||






